Sprint 3 Planning Document — Capstone Design Project Management

Sponsor: Dr. Monica Anderson | Team: Cole Kelley, Cole Munn, Gates Arnold, Jackson Burke, Thomas Hicks

Planned Sprint Start: March 31, 2026

Planned Sprint Length: 3 weeks (Due April 21, 2026)

1. Sprint Goal

Expand the system from basic sponsor/student workflows to full administrative control and semester-aware operations. This sprint focuses on strengthening backend integrity (attachments, authentication enforcement, new models), introducing admin assignment workflows, creating a robust cloud deployment pipeline, and formalizing semester-based logic necessary for real classroom use.

2. Scope (Planned Work for Sprint 3)

- Backend Enhancements: Add Attachment, Semester, and Feedback models to support richer project data and semester tracking.
- Authentication & Security: Require authentication for all DRF endpoints.
- Sponsor Workflow Improvements: Support editing/adding projects from the frontend; introduce sponsor-side 2FA (experimental).
- Student Workflow Improvements: Implement assignment page, submission deadline enforcement, and email verification flow.
- Admin Workflow: Implement full admin assignment workflow for assigning students to projects; add bulk project status update actions.
- Interface & UX: Improve overall interface design consistency across sponsor, student, and admin views.
- Attachment Handling: Ensure attachment lifecycle is handled correctly when projects or attachments are removed.
- Cloud Structure: Rework Django admin for secure access and develop routing architecture to work with a https domain
- Automatic Deployment: develop scripts that can be run with the gcloud CLI to semi-automate the deployment process
- Thoroughly document the state of the app

3. User Stories Targeted in Sprint 3

1. As an admin, I can assign students to projects for a given semester so that capstone teams are formally established.

2. As an admin, I can update the status of multiple projects at once to prepare for different phases of the semester.
3. As a sponsor, I can edit existing project details so students always see current information and upload related documents for a project I sponsor.
4. As a student, I can see my assigned project once assignments are finalized.
5. As the system, I enforce authentication on all API endpoints to protect sensitive academic data.
6. As the system, I track projects and assignments by semester so historical data is preserved.
7. As an Auth0 manager, I can add admin roles to users who need access to the admin panel on the cloud version of the app.

4. Non-Goals / Known De-Scoped Items

- Dynamic project ranking form logic beyond static requirements.
- Sponsor view of assigned students (read-only dashboard deferred).
- Full MyBama/OAuth production integration (blocked by Okta migration).

5. Acceptance Criteria / Definition of Done (DoD)

- New models (Attachment, Semester, Feedback) exist with migrations applied cleanly.
- All DRF endpoints require authentication and reject unauthorized access.
- Admin users can assign students to projects through a dedicated workflow.
- Admin users can bulk update project statuses.
- Students can view their project assignment and are blocked after submission deadlines.
- Sponsor and student workflows remain stable after interface redesign.
- All completed features demonstrated in sprint review.

6. Deliverables

- Updated Django models and migrations for semester-aware project management.
- Admin assignment workflow (backend + frontend).
- Authentication enforcement across API layer.
- Revised sponsor and student interfaces.
- Deadline enforcement and assignment views for students.
- Admin access hardening on the cloud deployment.
- HTTPS configuration for the cloud deployment.
- Sprint demo walkthrough and documentation updates.

7. Risks & Assumptions

- University OAuth migration (Okta/MyBama) may delay student authentication work.
- Admin workflow complexity may expand based on real-world semester edge cases.

- Some in-progress items may need to be carried into following semesters.