Sprint 3 Backlog

Project: Capstone Project Management System

Sprint: Sprint 3

Context: Feature-completion and administrative workflow expansion sprint

1. Sprint Goal

Sprint 3 focused on completing remaining Sponsor and Student workflows, expanding Admin functionality, strengthening authentication enforcement, and finalizing data models required for semester-based operation.

2. Sprint 3 Deliverables

- **Attachment Model**

Completed backend support for file attachments across projects.

Hours: 3h expected / 5h actual

Contributors: Jackson B

Status: Complete

- **Edit/Add Project Functionality (Frontend)**

Finalized sponsor-facing UI for project management.

Hours: 3h expected / 3.5h actual

Contributors: Thomas H

Status: Complete

- **Sponsor Workflow**

End-to-end sponsor workflow completion.

Hours: 5h expected / 6h actual

Contributors: Thomas H, Cole M, Gates A

Status: Complete

- **Interface Design**

UI polish and usability improvements.

Hours: 4h expected / 6h actual

Contributors: Cole M, Gates A

Status: Complete

- **Student OAuth via MyBama**

University authentication integration.

Hours: 5h expected / 2h actual

Contributors: Cole K

Status: Deferred (Post-Okta Migration)

- **Sponsor 2FA**

Two-factor authentication for sponsors.

Hours: 1h expected

Contributors: Cole K

Status: In Progress

- **Student Email Verification**

Verification flow for student accounts.

Hours: 2h expected

Contributors: Cole K

Status: In Progress

- **Student Assignment Page**

Student-facing project assignment view.

Hours: 3h expected / 3h actual

Contributors: Cole M

Status: Complete

- **Submission Deadline Logic**

Deadline enforcement logic for student submissions.

Hours: 0.5h expected / 0.5h actual

Contributors: Cole M

Status: Complete

- **Semester Model**

New data model to support semester-based workflows.

Hours: 2h expected / 2h actual

Contributors: Jackson B

Status: Complete

- **Feedback Model**

Backend model for sponsor and student feedback.

Hours: 2h expected / 2h actual

Contributors: Jackson B

Status: Complete

- **DRF Authentication Enforcement**

Require authentication across all API endpoints.

Hours: 3h expected / 1h actual

Contributors: Jackson B

Status: Complete

- **Admin Workflow & Actions**

Expanded Admin capabilities for project and semester management.

Hours: 6h expected / 10h actual

Contributors: Jackson B, Gates A

Status: Complete

- **Bulk Project Status Update (Admin)**

Admin action to update multiple project statuses.

Hours: 1h expected / 1h actual

Contributors: Jackson B

Status: Complete

- **Delete Attachment Files on Removal**

Ensure physical files are deleted when attachments are removed.

Hours: 3h expected / 3h actual

Contributors: Jackson B

Status: Not Completed

- **Frontend File Attachments**

Client-side support for uploading attachments.

Hours: 3h expected

Contributors: N/A

Status: Not Completed

- **Dynamic Rank Form Requirements**

Dynamic validation rules for ranking forms.

Hours: 2h expected

Contributors: N/A

Status: Not Completed

- **Pinia Stores for Sponsor Workflow**

Centralized frontend state management.

Hours: 2h expected

Contributors: N/A

Status: Not Completed

- **Sponsor Assigned Student View**

Sponsor-facing list of assigned students.

Hours: 1h expected

Contributors: N/A

Status: Not Completed

3. Sprint Notes

Sprint 3 completed the majority of core system functionality. Several frontend enhancement items were deprioritized in favor of administrative and backend completeness. Authentication-related tasks continue to depend on external identity provider timelines.